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ESTIMATE RUN 08/23/2013

ESTIMATE SUMMARY 06:19:37

CONTID: C18971         ESTIMATE NO: 0004 PROG 2005

PCN: 18971-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 NORTH OF MONTE VISTA RE PERCENT TIME:

PROJECT NO: NH2852-019                    

US 285 NORTH OF MONTE VISTA RE

NAME OF ROAD: 285B

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 08/23/2013 DATE TIME STARTED 06/05/2013

14802 W. 44th AVENUE DATE LET 05/09/2013 DATE WORK BEGAN 06/05/2013

 DATE AWARDED 05/15/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 06/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,711,731.95 PARTICIPATING $ $ 483,209.23

AWARD PROJECT AMT: 4,321,784.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.00

WORK DAYS

WORK DAYS

99.67%

15,397.76

483,209.23

483,209.23

483,209.23

$

$

$

$

4,696,334.19

0.00

4,696,334.19

0.00

4,696,334.19

-64,826.77

0.00

4,631,507.42

0.00

AMOUNT DUE 4,631,507.42 483,209.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 483,209.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

51.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

2,111.14000 2,111.141.000

0.00

0010 *Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

1,583.36000 1,583.361.000

0.00

0015 *Removal of Pipe 124.000

0.000

202-00035  
 

124.000

LF  

31.67000 3,927.08124.000

0.00

0020 *Removal of Delineator 0.000

272.000

202-00090  
 

272.000

EACH

4.22000 1,147.84272.000

1,147.84

0025 *Removal of Curb and Gutter 110.500

0.000

202-00203  
 

110.500

LF  

15.91000 1,758.06110.500

0.00

0030 Removal of Concrete Pavement (Special) 368.750

0.000

202-00212  
 

368.750

SY  

10.61000 3,912.44368.750

0.00

0035 Removal of Asphalt Mat 164.020

0.000

202-00220  
 

164.020

SY  

32.49000 5,329.01164.020

0.00

0040 *Removal of Asphalt Mat (Planing) 50,600.000

0.000

202-00240  
 

50,600.000

SY  

1.01000 51,106.0050,600.000

0.00

0045 *Removal of Ground Sign 0.000

1.000

202-00810  
 

1.000

EACH

184.73000 184.731.000

184.73

0050 *Removal of Sign Panel 0.000

19.000

202-00821  
 

19.000

EACH

31.67000 601.7319.000

601.73

0055 *Removal of Guardrail Type 3 0.000

258.000

202-01130  
 

258.000

LF  

2.92000 753.36258.000

753.36
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

4.000

202-01300  
 

4.000

EACH

190.94000 763.764.000

763.76

0065 Plug Culvert 4.000

0.000

202-04001  
 

4.000

EACH

831.98000 3,327.924.000

0.00

0070 Embankment Material (Complete In Place) 30.000

12.000

203-00060  
 

42.000

CY  

81.60000 3,427.2042.000

979.20

0075 Muck Excavation 40.000

0.000

203-00100  
 

40.000

CY  

25.50000 1,020.0040.000

0.00

0080 Rolling 0.000

7.000

203-01140  
 

7.000

HOUR

121.84000 852.887.000

852.88

0085 Blading 4.000

8.000

203-01500  
 

12.000

HOUR

133.34000 1,600.0812.000

1,066.72

0090 Potholing 16.000

0.000

203-01597  
 

16.000

HOUR

259.99000 4,159.8416.000

0.00

0095 Structure Excavation 102.000

0.000

206-00000  
 

102.000

CY  

58.54000 5,971.08102.000

0.00

0100 *Structure Backfill (Special) (Flow-Fill) 237.400

0.000

206-00060  
 

237.400

CY  

79.17000 18,794.96237.400

0.00

0105 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

5.20000 0.000.000

0.00

0110 Erosion Bales (Weed Free) 0.000

6.000

208-00011  
 

6.000

EACH

26.00000 156.006.000

156.00
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

5.20000 0.000.000

0.00

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,559.96000 1,559.961.000

0.00

0125 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

8.000

HOUR

52.00000 416.008.000

0.00

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

78.00000 0.000.000

0.00

0135 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000

HOUR

52.00000 0.000.000

0.00

0140 *Water Control 1.000

0.000

208-00400  
 

1.000

L S 

12,479.67000 12,479.671.000

0.00

0145 Adjust Manhole 9.000

0.000

210-04010  
 

9.000

EACH

982.47000 8,842.239.000

0.00

0150 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

5,199.86000 5,199.861.000

0.00

0155 Adjust Valve Box 0.000

4.000

210-04050  
 

4.000

EACH

570.35000 2,281.404.000

2,281.40

0160 Seeding (Native) 0.000

0.200

212-00006  
 

0.200

ACRE

727.98000 145.600.200

145.60

0165 Soil Conditioning 0.000

0.200

212-00032  
 

0.200

ACRE

2,599.93000 519.990.200

519.99
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free Hay) 0.000

0.200

213-00002  
 

0.200

ACRE

831.98000 166.400.200

166.40

0175 Mulch Tackifier 0.000

40.000

213-00061  
 

40.000

LB  

5.20000 208.0040.000

208.00

0180 Aggregate Base Course (Special) (Shoulder Material) 3,014.890

0.000

304-09014  
 

3,014.890

TON 

26.41000 79,623.243,014.890

0.00

0185 Hot Mix Asphalt (Patching) (Asphalt) 255.470

25.280

403-00720  
 

280.750

TON 

110.36000 30,983.57280.750

2,789.90

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 47,790.770

0.000

403-34721  
 

47,790.770

TON 

68.64000 3,280,358.4547,790.770

0.00

0195 Emulsified Asphalt (Slow-Setting) 21,410.000

186.000

411-10255  
 

21,596.000

GAL 

2.80000 60,468.8021,596.000

520.80

0200 *Concrete Class B (Wall) 3.300

0.000

601-01050  
 

3.300

CY  

1,559.96000 5,147.873.300

0.00

0205 Reinforcing Steel 316.000

0.000

602-00000  
 

316.000

LB  

5.20000 1,643.20316.000

0.00

0210 *18 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01185  
 

48.000

LF  

68.08000 3,267.8448.000

0.00

0215 *24 Inch Reinforced Concrete Pipe (Complete In Place) 660.000

0.000

603-01245  
 

660.000

LF  

84.71000 55,908.60660.000

0.00

0220 *48 Inch Reinforced Concrete Pipe Special (48" Equiv. 
Arch Pipe)

80.000

0.000

603-03480  
 

80.000

LF  

216.39000 17,311.2080.000

0.00
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

1,055.57000 1,055.571.000

0.00

0230 *Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

2.000

EACH

8,418.19000 16,836.382.000

0.00

0235 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

2.000

EACH

3,887.67000 7,775.342.000

0.00

0240 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

2.000

EACH

5,331.69000 10,663.382.000

0.00

0245 *Guardrail Type 3 (6-3 Post Spacing) 0.000

178.000

606-00301  
 

178.000

LF  

19.52000 3,474.56178.000

3,474.56

0250 *End Anchorage (Nonflared) 0.000

4.000

606-02003  
 

4.000

EACH

2,095.02000 8,380.084.000

8,380.08

0255 *Curb and Gutter Type 2 (Section II-B) 131.000

0.000

609-21020  
 

131.000

LF  

58.34000 7,642.54131.000

0.00

0260 *Delineator (Type I) 0.000

203.000

612-00001  
 

203.000

EACH

24.28000 4,928.84203.000

4,928.84

0265 *Delineator (Type II) 0.000

72.000

612-00002  
 

72.000

EACH

25.33000 1,823.7672.000

1,823.76

0270 *Delineator (Type III) 0.000

14.000

612-00003  
 

14.000

EACH

26.39000 369.4614.000

369.46

0275 *Sign Panel (Class II) 0.000

210.000

614-00012  
 

210.000

SF  

17.94000 3,767.40210.000

3,767.40
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Rumble Strip (Grinding)(Asphalt) 0.000

22,593.000

614-80391  
 

22,593.000

LF  

0.12000 2,711.1622,593.000

2,711.16

0285 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

10,399.72000 10,399.721.000

0.00

0290 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

216,000.00000 216,000.001.000

0.00

0295 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

6,950.61000 6,950.611.000

0.00

0300 *Pavement Marking Paint 1,401.000

151.000

627-00001  
 

1,552.000

GAL 

31.85000 49,431.201,552.000

4,809.35

0305 *Epoxy Pavement Marking 0.000

600.000

627-00005  
 

600.000

GAL 

69.02000 41,412.00600.000

41,412.00

0310 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

1,710.000

627-40003  
 

1,710.000

SF  

4.78000 8,173.801,710.000

8,173.80

0315 *Flagging 2,509.000

366.250

630-00000  
 

2,875.250

HOUR

22.17000 63,744.292,875.250

8,119.76

0320 *Traffic Control Inspection 13.000

15.000

630-00007  
 

49.000

DAY 

116.11000 3,251.0828.000

1,741.65

0325 *Traffic Control Management 26.000

25.000

630-00012  
 

60.000

DAY 

606.95000 30,954.4551.000

15,173.75

0330 *Construction Traffic Sign (Panel Size A) 85.500

15.300

630-80341  
 

112.000

EACH

21.11000 2,127.89100.800

322.98
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 7.200

0.000

630-80342  
 

8.000

EACH

52.78000 380.027.200

0.00

0340 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

2,638.93000 4,750.071.800

0.00

0345 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.700

0.000

630-80357  
 

3.000

EACH

1,266.69000 3,420.062.700

0.00

0350 *Drum Channelizing Device 48.600

0.000

630-80360  
 

54.000

EACH

10.56000 513.2248.600

0.00

0355 *Drum Channelizing Device (With Light) (Flashing) 27.000

0.000

630-80363  
 

30.000

EACH

52.78000 1,425.0627.000

0.00

0360 *Traffic Cone 270.000

0.000

630-80380  
 

300.000

EACH

3.17000 855.90270.000

0.00

0365 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1.000

L S 

5,309.06000 5,309.061.000

5,309.06

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A Asphalt Pavement Incentive (Smoothness) 0.000

159,421.150

700-70012  
 

159,421.150

F A 

1.00000 159,421.15159,421.150

159,421.15

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 98,974.260

0.000

700-70019  
 

98,974.260

F A 

1.00000 98,974.2698,974.260

0.00

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0400 F/A Quality Incentive Payment 0.000

99,951.540

700-70025  
 

99,951.540

F A 

1.00000 99,951.5499,951.540

99,951.54

0405 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A Hazardous Waste Disposal (Bridge Railing) 0.000

0.000

700-70587  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 Rem Inlet Removal of Inlet 0.000

2.000

202-00019  
 

2.000

EACH

587.84000 1,175.682.000

1,175.68

CAT 4,557,069.88384,204.294,572,467.65CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0420 *Removal of Bridge Railing 0.000

390.000

202-00425  
 

390.000

LF  

10.74000 4,188.60390.000

4,188.60

0425 *Removal of Expansion Device 86.000

0.000

202-00504  
 

86.000

LF  

190.00000 16,340.0086.000

0.00

0430 *Bridge Expansion Device (0-4 Inch) 0.000

86.000

518-01004  
 

86.000

LF  

311.39000 26,779.5486.000

26,779.54
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PCN: 18971-BID    ESTIMATE RUN 08/23/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:19:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0435 *Polyester Concrete End Dam 0.000

52.400

518-02030  
 

52.400

CF  

380.01000 19,912.5252.400

19,912.52

0440 *Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,538.12000 6,152.484.000

6,152.48

0445 *Bridge Rail Type 10R 0.000

390.000

606-11010  
 

390.000

LF  

107.62000 41,971.80390.000

41,971.80

CAT 115,344.9499,004.94115,344.94CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,399.72000 10,399.721.000

0.00

0455 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,399.72000 10,399.721.000

0.00

0460 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,119.92000 3,119.921.000

0.00

CAT 23,919.360.0023,919.36CURRENT AMT0400 $ $ $

$ 4,696,334.18483,209.23$4,711,731.95$CURRENT AMTPROJECT TOTAL


